Lowell Downtown Plan Schedule DRAFT

Task Name		Q2			Q3			Q4			Q1			Q2		
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
Task 1: Project Background/ Plan Reviews				COG												
Tech Memo 1: Existing Conditions			L	COG												
Task 2: Physical Analysis of Downtown/Study Area				ι	JC/LCOG											
Physical Analysis				UC/L	COG											
Draft Tech Memo 2 - Physical Analysis				LCC	bG											
Steering Committee #2 - July 16				S S	C/UC/LC	OG										
Identify Key Stakeholders for group interviews				 5	SC/UC/LCOG											
Task 3: Stakeholder Interviews and Community Engagement																
Survey Prep and Distribution					UO/	UC/LCC	G/SC									
Blackberry Jam Festival July 28					SC/LCC	DG/UC										
Survey Analysis					UO											
Stakeholder group interviews						LCOG										
Steering Committee Meeting #3 Sept. 25						L	COG									
Task 4: Downtown Concept Plan Development							1	U	C/LCOG							
Design Charette - Sept. 29							UC/LC	UC/LCOG/SC								
Development of Downtown Concept Plan								UC/LC	COG							
Draft Downtown Concept Plan								UC/L	COG							
Steering Committee Meeting #4 - Nov. 5								LCO	ЭG							
Public Meeting #2 - Nov. 14								L	JC/LCOG							
Task 5: Policy and Code Amendments Development											3					
Task 6: Prioritize Capital Improv. Plan and Implement.Strat.											G/SC/I	JC				
Task 7: Review of Draft Lowell Downtown Master Plan											S	C/UC				
Task 8: Public Hearings and Adoption														LC	OG/SC	